WWTU Project Payments

, As of March 29, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
! Qriginal | Change Orders Current Paid To Date | Payment Request Total

SRF PROJECTS: 9 ) _

Northside Regional Lift Station and Force Mains |
City of West Lafayette (Reimbursements-Greeley,Krohn) . - | $  422,158.00 $ 422,158.00 |

_|Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00 |
O.W. Krohn & Associates o $ 9,079.00 $ 19,079.00
Brown Equipment Co. - $ 15500000 | $ - $ 155,000.00 .
Jack Doheny Supplies - o * $  338,858.00 $ 338,859.00
Design: (Greeley & Hansen) 1$ 34430000 $ 17,00000 |$ 36130000 $ 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 ' $ 198,500.00 | $ 706,800.00 [$  621,225.00 : $ - % 62122500 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $§ 2,143,453.00 | § - $ 2,143453.00 | 76.74%

| Construction Retainage: (Stock Yards Bank & Trust) : $§ 238,162.00 | $ B - $  238,162.00 |
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $ (168,200.00)

" 2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - |$ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 ; $§ 17,000.00 | $  361,300.00 | §  402,699.43 $ 402,699.43 111.46%
Vectren Utility Holdings N 1% 23,690.73 | $ - $ 23,690.73
Duke Energy $ 8,306.98 | $ - $ 8,306.98
Huston Electric B $ 34,910.00 | $ - $ 34,910.00
IMPROVEMENT FUND $ 344,300.00 | $ 17,00000 | $ 361,300.00 | $ 46960714 | $ - $ 469,607.14 | reimb to City by SFR

Sheraton and Fairway Knolls Lift Station Improvements. R
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00 |
City of West Lafayette (Reimbursement-Krohn & Assoc.) 3 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Dol 18 3,723.00 $ 3,723.00
O.W. Krohn & Associates $  13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP ] 1 $ 1,850.00 | $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 { $ 103,756.00 $ 103,756.00 70.11%

| |Constructon Engineering: (Greeley & Hansen) $ 308,00000 | $ 308,000.00 | $ 120,346.00 | $ - $ 120,346.00 ~39.07% -

| Construction: (Bowen Engineering) |'$ 211500000 $ 5400000 $ 2,169.00000|% 177544300 $ 7128500 $ 1,846728.00  8514% N
Construction Retainage: (Bank of New York MeHon) $ 197,271.00 | $ - $ 197,271.00

|| Vectren Utility Holdings $ 36,414.00 | § - |3 36,414.00 N
Wintek Corp - $14,800 request rescinded by City of West Lafayette ) $ - $ - $ -

i 2014 SRF LOAN $ 2,610,000.00 | $ 2,463,983.00 | $ 71,285.00 | $  2,535,268.00 97.14%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 17749337 | § - $ 17749337 | 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 1 $ 12,835.04 | § - $ 12,835.04 100.00%

Bose McKinney & Evans $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) $ 13,600.00 | $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  213,928.41 | § - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

rrrrrrrrrrr _As of March 29, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
s e - Original | Change Orders Current Paid To Date Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: | e I
bl r _ _
i
'Wet Weather Facility Improvements (LTCP) ] N - i L -
Engineering Study: (Wessler & Associates) o $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) o $ 52,200.00 $ 52,200.00 | $ 52,200.00 | § - % 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 [ $ 4,567.00 | § - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) . 1% 44351000 | $ 12,09935|$ 455608.35|$ 43546140 | $ - § 43546140 95.58%
Construction Retainage: (Lafayette Bank & Trust) B $ 20,147.95 ' $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 |$§ 526,009.35[$  526,576.35 - |$  526,576.35
|Cumberiand Ave Sanitary:Sewer Extension ) o
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25000001 % 24,035.65 . $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) 19 187,500.00 | $§ 12422700 |$ 311,727.00|9$ 31106321 |$ - 1% 311,063.21 99.79%
Construction: (DJ McQuestion & Sons) B 19 34,110.00 $§ 34110009 31,610.00 | $ - $  31610.00 92.67%
IMPROVEMENT FUND |$  246,610.00 | $ 124,227.00 | $  370,837.00 | $  366,708.86 | § - |$  366,708.86 )
 Construction Inspection: (Wessler Enginaering) $ 116,000.00 $ 11600000 % 11543649 § 118750 $ 11662399 100.54%. [ ]
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1958300009 1,856,849.31 % - $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 2,073,736.49 | $ 1,187.50 | $ 2,074,923.99
Chemical Feed Facilities for Phosphorus Removal o
Design: (Wessler Engineering) $ 76,000.00 $ 7600000} % 76,000.00 | § - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) - $ 4,000.00 $ 4,000001% 423158 | § - $ 4,231.58 105.79% B
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | § 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) o $ 250,000.00 $ 250,000.00|% 161,819.21 | § - $ 161,819.21 _64.73%
Support Services: (Wastewater Solutions, inc.) $ 47,400.00 $ 47,400.00 | 1,11000 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 58,900.00 | $ - $ 58,900.00 95.00%
IMPROVEMENT FUND $ 463,400.00 $ - $ 463,400.00 | $ 326,060.79 | $ - $ 326,060.79
Construction: (Layne Heavy Civil, Inc.) $  753,090.00 | $ 32,25548 |$ 78534548 | §  745663.43 | § - |$  745663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
- 2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,255.48 | § 785,345.48 | $ 785,345.48 | $ - $ 785,345.48
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 | $ 52,400.00 | § - $ 52,400.00 100.00%
| | Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 | $ 36,000.00 | § - $ 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 { $ 1,050,000.00 | § - $ 1,050,000.00 100.00%
Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 $ 55,000.001 % 23,087.65 | § - $ 2308765 41.98%
IMPROVEMENT FUND |'$ 1,193,400.00 | § - 1'$ 1,193,400.00 | $ 1,161,487.65 | § - 1§ 1,161,487.65 §
Bose McKinney & Evans ; $ 80,000.00 | $ - |$  80,000.00
O.W. Krohn & Associates i o $ 21,000.00 | $ - $ 21,000.00
Construction Engineering: (Wessler Engineering) B $  700,000.00 : 1$ 700,000.00]$ 6,463.75 | § - $ 6,463.75 0.92%
- 2016 CONSTRUCTION FUND $  700,000.00 ' § - |§ 700,000.00|$ 107,463.75 | $ - '$ 107,463.75 o
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